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Radiogram No. 2440u Form 24 for 12.03.2001
EVA S5
GMT Crew Activity
05:00-05:10 Morning inspection
05:10-05:40 Personal hygiene (post-sleep)
05:40-06:30 BREAKFAST
06:30-07:00 Work prep
07:00-07:15 Daily planning conference (S-band)
07:15-09:05 CDR E’r)e’;EVA configuration of ISS systems. Air duct removal. Activation of Soyuz
07:15-07:55 Preparation of DC-1 and ???
07:55-08:30 PLT, FE-1 ORLAN checkout _ _
08:30-08:55 Test of Orlan interface unit (???) in DC-1
08:55-09:20 Test of Orlan interface unit (???) in ???
09:05-09:20 CDR Body mass measurement (setup)
09:20-09:35 PLT Biochemical urine test
09:20-09:50 CDR Comm configuration (? ???)
09:20-09:35 FE-1 Body mass measurement
09:35-09:50 Biochemical urine test
09:35-09:50 PLT Body mass measurement
09:50-10:30 . Comm test
10:30-10:45 Removal of air duct in DC-1
10:45-10:59 PLT. FE-1 ORLAN final check
11:00-11:20 Checkout of oxygen tanks ??-3 (1-4)
11:20-11:50 ORLAN donning
11:50-18:45 CDR Comm with MCC-? and EV crew. EVA support
11:50-13:30 Depress airlocking
13:30-14:35 Egress hatch OPEN. EVA timeline ops
14:35-15:10 Observation of docking probe extension
15:10-16:10 EVA timeline ops
16:10-16:40 PLT, FE-1 Observation of docking mechanism latching
16:40-17:40 EVA timeline ops
17:40-18:15 Rest
18:15-19:15 EVA timeline ops
19:15-19:55 Egress hatch CLOSED. Repress airlocking
19:55-20:40 CDR Re-activation of ISS / Post-EVA configuration of ISS systems
19:55-20:10 FE-1 Installatior_l _of air duct in DC-1
PLT Valve position check
20:10-20:25 PLT Biochemical urine test
FE-1
Body mass measurement
20:25-20:40 PLT _ - -
FE-1 Biochemical urine test
20:40-20:55 CDR Body mass measurement (concluding ops)

20:55-21:25 DINNER



21:25-22:25

21:25-23:00
22:25-22:45
22:45-23:05
23:00-23:30
23:05-23:35
23:05-01:00
23:35-01:00
01:00-01:30
01:30-02:30
02:30-08:00

PLT, FE-1
CDR
PLT, FE-1

CDR
FE-1
PLT

FE-1
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SM ? ??/Progress interface leak check (repress vestibule to SM ?? pressure
in one step)

Post-EVA configuration of ISS systems. Deactivation of Soyuz ???
Opening of hatches ??-??? and Progress-??

QD screw clamp installation

Post-EVA tool stowage

Progress deactivation. Air duct installation

Post-EVA configuration of ISS systems. ORLAN ops. Removal of ORLAN
replaceable elements, water line dryout

Daily food ration prep

Personal hygiene (pre-sleep)

SLEEP

Note: See OSTP for references to US activities

End of radiogram



